Project Planning Phase
Planning Logic

Date	14 October 2026
Team ID	
Project Name	Automated Network Request Management System
Maximum Marks	4 Marks

Agile Sprint & Estimation Logic:

A Sprint fixed period or duration in which a team works to complete a set of tasks.

An Epic is a big task or project that is too large to complete in one sprint. It is broken down into smaller tasks (stories) that can be completed over multiple sprints.

A Story is a small task. It is part of an Epic.

A Story Point is a number that represents how much effort a story takes to complete (usually in form of Fibonacci series: 1, 2, 3, 5).

Sprint 1 (Intake & Data Model):
• Catalog Item Setup (USN-1): 2 pts
• Configure 7 Variables (USN-2): 3 pts
• UI Policy visible/hide of ID field (USN-3): 3 pts
• Custom Table Database Table1 (USN-4): 3 pts
• Table Auto-numbering & Columns (USN-5): 3 pts
• Variable Set Requester Info (USN-6): 2 pts
Total Story Points in Sprint 1 = 2 + 3 + 3 + 3 + 3 + 2 = 16 pts

Sprint 2 (Flow Orchestration & UAT):
• Flow Designer Trigger & Variable Retrieval (USN-7): 3 pts
• Create Record Data Pill Mapping (USN-8): 3 pts
• Ask for Approval Action & Relationship (USN-9): 3 pts
• Approval Branching & Record Update (USN-10): 2 pts
• Automated Email Alerts in sys_email (USN-11): 2 pts
• Catalog Task Fulfillment Dispatch (USN-12): 3 pts
Total Story Points in Sprint 2 = 3 + 3 + 3 + 2 + 2 + 3 = 16 pts

Velocity Calculation:
Total Story Points = 16 + 16 = 32
Number of Sprints = 2

Velocity = Total Story Points Completed / Number of Sprints = 32 / 2 = 16 Story Points per Sprint.