Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	14 October 2026
Team ID	
Project Name	Automated Network Request Management System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule:

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Service Catalog	USN-1	Create 'Network Request1' catalog item & category	2	High	Pooja Reddy
Sprint-1	Service Catalog	USN-2	Add 7 variables (Requested For, Mobile, Connection Type, Amount, etc.)	3	High	Pooja Reddy
Sprint-1	UI Validation	USN-3	Build Catalog UI Policy 'visible/hide of ID field'	3	High	Pooja Reddy
Sprint-1	Data Model	USN-4	Create custom table Database Table1 (u_database_table1)	3	High	Pooja Reddy
Sprint-1	Data Model	USN-5	Configure auto-numbering and sys_relationship on custom table	3	Medium	Pooja Reddy
Sprint-1	Variable Set	USN-6	Create 'Requester information1' variable set and link to item	2	Medium	Pooja Reddy
Sprint-2	Flow Designer	USN-7	Build Flow 'Network Request1' with trigger & 'Get Catalog Variables'	3	High	Pooja Reddy
Sprint-2	Flow Designer	USN-8	Configure 'Create Record' action mapping pills to u_database_table1	3	High	Pooja Reddy
Sprint-2	Approval Flow	USN-9	Configure 'Ask for Approval' & 'If Approved' branch logic in	3	High	Pooja Reddy

			Flow			
Sprint-2	Notifications & Task	USN-10	Configure 'Send Email' alerts and 'Create Catalog Task' fulfillment	5	High	Pooja Reddy

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	16	5 Days	05 Oct 2026	09 Oct 2026	16	09 Oct 2026
Sprint-2	16	5 Days	10 Oct 2026	14 Oct 2026	16	14 Oct 2026

Velocity:

Total Story Points Completed = 32 | Number of Sprints = 2 | Team Velocity = 16 Story Points per Sprint.




Figure 4.1: Team Velocity Chart per Sprint

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. Below is the sprint burndown chart:




Figure 4.2: Sprint Burndown Chart (Planned vs Actual)