Acceptance Testing
UAT Execution & Report Submission

Date	14 October 2026
Team ID	
Project Name	Automated Network Request Management System
Maximum Marks	4 Marks

1. Purpose of Document

The purpose of this document is to briefly explain the test coverage and open issues of the Automated Network Request Management System project at the time of the release to User Acceptance Testing (UAT).

2. Defect Analysis
This report summarizes test execution across 8 functional scenarios. 100% of test cases passed. Three minor configuration defects identified during initial testing were analyzed, remediated, and closed.

3. Test Execution Verification:




Figure 5.1: Live Flow Execution Verification Showing Completed Core Actions

4. Sign-off

The Automated Network Request Management System is approved and signed off as meeting all functional and non-functional requirements.

Tester / Developer: Pooja Reddy

Date: 14 October 2026

Result: 100% PASS - Ready for Production Deployment.